

## QUARTERLY PROGRESS-TO-DATE REPORT

FOR

### EAST SMOKY HILL METROPOLITAN DISTRICT NO. 2

**DATED: SEPTEMBER 12, 2024**

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor's Office of Information Technology Rules Establishing Technology Accessibility Standards (the "**Rules**"), East Smoky Hill Metropolitan District No. 2 (the "**District**") is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024, the District makes the following report:

**1. Accessibility Scan of Digital Services and Content.**

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

**2. Progress on Remediation of Digital Content.**

The District has initiated an inventory of all digital content to identify documents that need to be remediated and will be engaging a third-party vendor to remediate documents.

**3. Goal to Reach Full Compliance Under the Rules.**

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

## **EXHIBIT A**

### **Accessibility Scan of Digital Services and Content**

<https://accessibility.checkmydistrict.org/dd969611-330f-4415-bfdc-108ff63f6964>